
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS 
BILLED DATE 02-SEP-2003 BETWEEN APPROPRIATIONS AND/OR FUNDS 
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) 

(DIAMOND ALKALI (TA RI/FS) BZ694 

PAGE NO. 001 ************* *************** 
ACCOUNTS OF 

***************** 

D.O.VOUCHER NO. BU VOUCHER NO. 

BILLED OFFICE (MAIL TO): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. 

27022368 
PARTIAL tt 8 01-AUG-2003 THRU 02-SEP-2003 

BILLING OFFICE (SEND REMITTANCE TO) 

USACE FINANCE CENTER 
KANSAS CITY DISTRICT G5 
572 0 INTEGRITY DRIVE ********************************************* 

CINCINNATI OH 45268-7002 
ATTN 

MILLINGTON TN 38054-5005 

BILLED ACCOUNTING CLASSIFICATION 

68 20 X 8145.0000 2002 NA 0000 NA 

LINE ITEM MOA 

1 CONTRACT - OUTSIDE GOVERNMENT 
1 CONTRACT - OUTSIDE GOVERNMENT 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

000000 

BILLING ACCOUNTING CLASSIFICATION 

96 NA X 3122.0000 G5 08 2416 848 012975 96231 

$28,257.01 

DESCRIPTION 

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN- TVL STATUS & OTH INCIDENTAL TRVL EXP 
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

SUBTOTAL 

PARTIAL AMOUNT PAID 

PAY THIS AMOUNT 

$28,257.01 

$1,222.30 
$20,796.38 
$1,673.86 

$883.43 
$3,681.04 

$28,257.01 

PAYMENT DUE DATE 02-OCT-2003 

$.00 

$28,257.01 

CORPS CEffllFiWlON 
«i f-FfiTIFY THAT THE ABOVE ARTICLES WERE DELIVERED Rite * 
TOF SERVICES PERFORMED AS STATED AND THAT THE M wfcN; 
SoulsTED IS CORRECT TO THE BEST OF MY KNOW!.,.!* m> 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATES ,-• 

FUNDS AUTHORIZED 
TOTAL BILLED AMOUNT 

PREVIOUS BILLED AMOUNT 
CURRENT BILLED AMOUNT 

TOTAL FLUX BILLED 
PREVIOUS FLUX BILLED 
CURRENT FLUX BILLED 

$1,000,000.00 
$84,216.90 
$55,959.89 
$28,-257.01 

$.00 
$.00 
$* . 00 

CERTIFICATE OF OFFICE BILLED 
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS 
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE, 
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED. 

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER 

DA FORM 4445-R 
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080 



PM-ES 9/29/2003 

Progress Report for EPA Region II 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study 
Expansion, New Jersey 

Phase: RI/FS, OU3 

Bill No.: 27022368 

Partial #8 

IAG No.: 

NWK 

DW96941975 (BZ694) IAG 
Award Date: 9/24/02 

IAG Expiration Date: 
12/31/07 

Other Corps 

N/A 

Reporting 
Period: 

From: 

Aug 1,2003 

To: 

Sept 2,2003 

EPA RPM 

Alice Yeh 

USACE PM 

Elizabeth Buckrucker 
Work Performed 

This Period Travel to NY for meetings 4-6 Aug 03. Passaic PM Meeting with EPA, COE-NY, and OMR on 4 Aug 03. Meeting 
with EPA Public Affairs Division personnel 5 Aug 03. Initial meeting 6 Aug 03, with EPA/COE-NY and OMR 
and agency consultants - "Government/Contractor Kick Off Meeting", which included sharing of work completed, 
work planned and coordination efforts underway and anticipated. 

Participation in public website planning conference call 13 Aug 03 with MPI personnel. 

Participation in project progress conference calls with EPA/MPI; held on 12,19, and 26 Aug 2003. HydroQual and 
Battelle personnel also provide status of their work during these calls. 

Review and payment of AE invoices for IAG DW96941915 and IAG DW96941975. 

Update of hourly tracking table for AE expenditures. 

Participation in Passaic PM conference call 15 Aug 03. 

MPI submission of revised project schedule, re-baselined, on 18 Aug 03. 

Discussions with MP I/EPA concerning conflict of interest issues for MPI team members and information MPI had 
submitted on specific personnel. Conference call with EPA ORC for determination held 19 Aug 03. EPA will 
provide final determination and decision in writing to MPI. 

Conference call for technical expert determination held 27 Aug 03; initial matrix by MPI reviewed; discussions with 
MPI for revisions of this matrix - setup of follow on conference call for team member decision. 

Preparation of an expanded WBS for future work tasks; planning for new task order underway. Anticipate SOW with 
request for proposal to be provided to MPI in early September. 

New section added to Progress Report to detail contractor actions during the reporting period (some dates may be 
slightly off based on when contractor submits reports and progress report is submitted). 

Meetings This 

Period 

Government/Contractor Kick Off Meeting - 6 Aug 03; EPA/COE - NY & KOOMR/consultants 

Telephone conference call; Progress Meetings -12,19, and 26 Aug 03. 

Telephone conference call; Passaic PM Meetings -15 Aug 03; EPA/COE/OMR. 

Telephone conference call; Technical Expert Matrix; 27 Aug 03; EPA/COE/MPI/HQI/Battelle. 

Telephone conference call; conflict of interest; 19 Aug 03; EPA/COE/MPI 

KeyMSestanes 

Completed to Date 

See LAG DW96941915 for milestones completed prior to 1 Jan 03. 

Negotiations with MPI held 6 and 14 Jan 03. 

Task Order 0011 awarded for $325,262.00 on 11 Mar 03. 
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PM-ES 9/29/2003 

Progress Report for EPA Region II 

ConlnactorAcBons/ • MPI submission of updated, re-baselined project schedule on 18 Aug 03. 

• Field application memorandum submitted and approved by EPA ORC on 29 Jul 03. 

• CAD hard drive obtained from COE-NY was investigated; files reviewed and determined to have no relevant 
information. 

" MERI files were obtained by MPI subcontractor and copied; all copying completed and files to be returned to MERI in 
early September. 

• Database Entity Relationship Diagram was approved by EPA/COE on 30 Jul 03. 

Amendment 1 to the PEAP and QCP submitted on 28 Jul 03. 

• Bathymetric information received from the COE - NY District in DGN format was converted to CAD format, digitized 
and put on the web site digital library. 

• HQI submitted a memorandum detailing Mass Balance Work Summary; dated 29 Jul 03 

• HQI was requested to prepare an analysis of a proposal by Stevens Institute to OMR; HQI provided this analysis on 15 
Aug 03 

• Other tasks accomplished by HQI include: 

• Upload of data viewer to project web site on 18 Aug 03, consisting of map layers and database file 

• Developed ArcView maps of the SWEM/CARP grid for the region of the Passaic and Hackensack Rivers and 
Newark Bay. These maps include locations for the time-series plots of the hydrodynamic variables. 

• Water surface elevation, bottom shear stress, surface and bottom temperature, and surface and bottom salinity 
were plotted over the 94-95 USGS water year for three grid cell locations within the 6-mile reach of the study area. 

• Animations were assembled of the physical variables for all of the grid cells in the study area These have been 
made for water surface elevations, bottom shear stress, temperature and salinity variations, velocity/currents and 
probable areas of erosion and deposition. 

• Battelle revised the Evaluation of the HEP/CARP Modeling Framework and submitted final on 25 Aug 03. 

• Draft Electronic Data Deliverables (EDD) design document submitted by MPI/Battelle 15 Aug 03. 

• An estimate for creating a multiple attribute feature was submitted to the EPA/COE on August 15,2003; approval 
provided and work began by Battelle. 

• Actions Related to Historical Database Conversion Include: 

• Quality Control Plan for Converting Historical NY/NJ Data into PREmis submitted 11 Aug 03); revised according 
to comments; resubmitted final draft 

• Draft Electronic Data Deliverables (EDD) design document submitted by MPI/Battelle 15 Aug 03. 

• Converted of historical data into PREmis structure underway and expected in early September 2003. 

• Battelle delivered a list of existing HEP/CARP/D3 user queries to be considered for development into PREmis SQL 
statements. 
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PM-ES 9/29/2003 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones through next FY. 

NtMIUUvB • Anticipate modification to Task Order 0011 in late October 2003; RPM recommends Funding Spreadsheet remain 
the same for now. 

Meetings • Continuation of Weekly Progress calls and Passaic PM calls. 

• Meeting with CARP Management Committee scheduled for 25 Sep 03. 

• Project visualization meeting planned with HQI; date TBD. 

Key Milestones 
FonfKonvng 

• Project re-start and re-baselining and projection of task under current contracted work. Target to rebaseline 
schedule in August and provide newly updated schedule of tasks currently under contract. 

Issues 

Technkat CARP database currently unavailable (based on NJDEP concerns) for EPA/Contractor (HydroQual) for use in modeling 
efforts. EPA has coordinated for MPI and HQI to attend CARP Management Committee meeting on 25 Sep 03 to provide 
details of data needed to continue work. 

SchecUe: Schedule somewhat impacted; HQI required data needed by 30 Sep 03 to keep their work from further delay. 

finrJngt Discussion during transition meeting 12 May 03 with R. Basso and A. Yeh; they do not anticipate additional funds from HQ 
this FY. Future funding will come from PRP accounts; ORC working on issues that will obtain the funds. Funding 
spreadsheet was not changed based on decision by RPM. Schedule for receipt of additional funds unknown at this time. 

USACE Direct Fund Cite 

IAG Summary 
Amendment Funding 

Amend # Date USACE Direct Fund Cite Total IAG 

1,000,000 0 Initial 9/24/02 - $ 1,000,000 

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel = $175,000 

Expenditures: USACE & CONTRACT 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed 
This Month 

Funds Disbursed 
To Date 

Funds Remaining 

Contract - Task Order 0011 $ 325,262.00 $ 20,796.38 $ 33,177.79 $ 292,084.21 

Contract Dollars Available - Not 
Yet Obligated 

$ 499,738.00 $0 $0 $ 499,738.00 

Kansas City In-House 
Labor/Travel 

$ 175,000.00 $ 7,460.63 $51,039.11 $ 123,960.89 

Totals $ 1,000,000.00 $ 28,257.01 $ 84,216.90 $915,783.10 

Contract Obligations/Deobligations Plan (FY03) 

Contract Planned Date Actual Date Notes 

DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 New task order awarded; Task Order 0011. 
DACW41-02-D-0003 1,000,000 10/31/03 Planned amount is estimated; exceeds funds 

available; work may be negotiated and not obligated. 
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PM-ES 

Progress Report for EPA Region II 
929/2003 

IAG Scope of Work Summary (block 13 of IAG) 
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at 
the Diamond Alkali OU3 Superfimd Site (EPA ID: NJD980528996) 

Project Delivery Team 
Name Ccntxilnftxrnauvn Responsibility 

Beth Buckrucker (816)983-3581 
Cell: (816) 665-9059 

Project Manager 

Tmdy Shannon (816)983-3822 Contract Specialist 
Pam Wittler-Stichweh (816)983-3827 Contracting Officer 
Ed Bristow (816)983-3583 COR 

?ZZ@r\uc\rt i >p)r 0 i 
ElzabethBuckrucker 
Project Manager 
816-983-3581 

Date: September 23,2003 
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